

RESOLUTION NO. 2023-R-41

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF NORTH MIAMI, FLORIDA, AUTHORIZING A CHANGE ORDER TO THE EXISTING PROFESSIONAL SERVICES AGREEMENT BETWEEN THE CITY OF NORTH MIAMI AND BERMELLO, AJAMIL & PARTNERS, INC., FOR ADDITIONAL PROFESSIONAL ARCHITECTURAL AND ENGINEERING SERVICES FOR THE CAGNI PARK NORTH PROJECT, IN AN AMOUNT NOT TO EXCEED TWO HUNDRED FORTY-FOUR THOUSAND FOUR HUNDRED FIFTEEN DOLLARS (\$244,415.00), PURSUANT TO REQUEST FOR QUALIFICATIONS NO. 33-18-19 - A/E SERVICES FOR THE CAGNI PARK NORTH SITE; PROVIDING FOR AN EFFECTIVE DATE AND ALL OTHER PURPOSES.

WHEREAS, on February 11, 2020, the City of North Miami (“City”) adopted Resolution No. 2020-R-26 approving the selection of Bermello, Ajamil & Partners, Inc. (“Consultant”) and authorized the City Manager to negotiate and execute an agreement between the City of North Miami and Contractor, for professional architectural and engineering services for the completion of the Cagni Park North Project (the “Services”) in accordance with Request for Qualifications No. 33-18-19; and

WHEREAS, due to significant increases in the costs of construction and the overall budgetary constraints for this project, City staff has requested a proposal for a redesign of the proposed pool and ancillary facilities with the goal of bringing down the total estimated price of the project to fall within the allocated budget; and

WHEREAS, the Consultant has agreed to provide additional architectural and engineering services to successfully complete a redesign of the project, at a cost not to exceed two hundred forty-four thousand four hundred fifteen dollars (\$244,415.00); and

WHEREAS, City administration respectfully requests approval for the additional expenditure of funds to ensure the completion of the project within a timely manner and within the budget limitations; and

WHEREAS, City administration respectfully requests that the Mayor and City Council authorize the proposed change order to the existing agreement with the Consultant for the provision of Services, relating to Cagni Park North project; and


WHEREAS, the Mayor and City Council of the City of North Miami, Florida, find that authorizing the City Manager to issue a change order for the additional Services to be provided by the Consultant is in the best interests of the City.

NOW, THEREFORE, BE IT DULY RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE CITY OF NORTH MIAMI, FLORIDA:


Section 1. **Authority of City Manager.** The Mayor and City Council of the City of North Miami, Florida, hereby authorize the City Manager to issue a change order to the existing agreement between the City of North Miami and Bermello, Ajamil & Partners, Inc., for additional professional architectural and engineering services for the Cagni Park North Project, pursuant to Request for Qualifications No. 33-18-19, in an amount not to exceed two hundred forty-four thousand four hundred fifteen dollars (\$244,415.00).

Section 2. **Effective Date.** This Resolution shall be effective upon adoption.

PASSED AND ADOPTED by a 5 - 0 vote of the Mayor and City Council of the City of North Miami, Florida, this 14th day of March, 2023.



ALIX DESULME, Ed.D.
MAYOR

ATTEST:



VANESSA JOSEPH, ESQ.
CITY CLERK

APPROVED AS TO FORM
AND LEGAL SUFFICIENCY:



JEFF P. H. CAZEAU, ESQ.
CITY ATTORNEY

SPONSORED BY: CITY ADMINISTRATION

Moved by: Desulme

Seconded by: Estime-Irvin

Vote:

Mayor Alix Desulme, Ed.D.

X (Yes) (No)

Vice-Mayor Mary Estimé-Irvin

X (Yes) (No)

Councilman Scott Galvin

X (Yes) (No)

Councilwoman Kassandra Timothe, MPA

X (Yes) (No)

Councilman Pierre Frantz Charles

X (Yes) (No)