

RESOLUTION NO. 2024-R-155

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF NORTH MIAMI, FLORIDA, AUTHORIZING THE ISSUANCE OF A SECOND CHANGE ORDER TO THE PROFESSIONAL SERVICES AGREEMENT BETWEEN THE CITY OF NORTH MIAMI AND AECOM TECHNICAL SERVICES, INC., FOR ADDITIONAL PROFESSIONAL ENGINEERING SERVICES NEEDED FOR THE REHABILITATION OF PUMP STATION “A”, IN AN AMOUNT NOT TO EXCEED FIFTY-NINE THOUSAND SEVEN HUNDRED NINETY-EIGHT DOLLARS AND SEVENTEEN CENTS (\$59,798.17),; PROVIDING FOR AN EFFECTIVE DATE AND ALL OTHER PURPOSES.

WHEREAS, on March 24, 2015, the City of North Miami (“City”) advertised *Request for Qualifications #12-14-15, Continuing Architectural & Engineering Services* (“RFQ”), for the purpose of retaining a pool of experienced, licensed and insured architectural and engineering firms to provide on a continuing as-needed, when needed basis, the following specific services: Architecture/Interior Design, Landscape Architecture, Urban Planning & Design, Environmental Engineering, Transportation/Traffic Engineering, Water Resources/Stormwater Design, Wastewater Engineering, Geotechnical/Material Testing and Mechanical/Electrical/Plumbing (“Services”); and

WHEREAS, the RFQ was undertaken in accordance with Florida’s Consultants’ Competitive Negotiation Act (“CCNA”), under Section 287.055, Florida Statutes; and

WHEREAS, in response to the RFQ, AECOM Technical Services, Inc. (“Consultant”) submitted its qualifications for the provision of Water Resources and Stormwater Design Services and was approved to be included on the City’s list of pre-qualified firms pursuant to Resolution No. 2015-R-52; and

WHEREAS, Pump Station “A”, which is located in the area of Northwest 125th Street and Northwest 11th Avenue, is the City’s first wastewater pump station, is over fifty (50) years old, and is undergoing rehabilitation; and

WHEREAS, on October 9, 2018, the Mayor and City Council of the City of North Miami, Florida, authorized the City Manager to negotiate and execute an agreement between the City of

North Miami and AECOM Technical Services, Inc, for professional engineering services for the rehabilitation of Pump Station “A” pursuant to Resolution No. 2018-R-128; and

WHEREAS, on July 12, 2022, the Mayor and City Council adopted Resolution No. 2022-R-109 approving a Change Order to the existing agreement for additional services related to design and permitting for the rehabilitation of the station along with engineering services in an amount not exceeding One Hundred Seventeen Thousand Eight Hundred Forty-Eight Dollars (\$117,848.00); and

WHEREAS, the additional services needed for the rehabilitation of Pump Station “A” project will include: construction phase services, review and response to claim dispute letter, preparation of contract amendment, specialty structural engineering services, attendance at construction management meetings, on-site construction inspections, and addressing post final completion items for a not to exceed amount of Fifty-Nine Thousand Seven Hundred Ninety-Eight Dollars and Seventeen Cents (\$59,798.17); and


WHEREAS, City administration respectfully requests that the Mayor and City Council authorize a second change order to the existing agreement with Consultant for the provision of additional services, relating to the Pump Station “A” rehabilitation project.

NOW, THEREFORE, BE IT DULY RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE CITY OF NORTH MIAMI, FLORIDA:


Section 1. **Authority of Interim City Manager.** The Mayor and City Council of the City of North Miami, Florida, hereby authorize the Interim City Manager to issue a second change order to the existing agreement between the City of North Miami and AECOM Technical Services, Inc., for additional professional engineering services for the rehabilitation of Pump Station “A”, , in an amount not to exceed Fifty-Nine Thousand Seven Hundred Ninety-Eight Dollars and Seventeen Cents (\$59,798.17).

Section 2. **Effective Date.** This Resolution shall be effective upon adoption.

PASSED AND ADOPTED by a 4 - 0 vote of the Mayor and City Council of the City of North Miami, Florida, this 22nd day of October, 2024.


ALIX DESULME, ED.D.
MAYOR

ATTEST:



VANESSA JOSEPH, ESQ.
CITY CLERK

APPROVED AS TO FORM
AND LEGAL SUFFICIENCY:



JEFF P. H. CAZEAU, ESQ.
CITY ATTORNEY

SPONSORED BY: CITY ADMINISTRATION

Moved by: Charles

Seconded by: Galvin

Vote:

Mayor Alix Desulme, Ed.D.

Vice Mayor Mary Estimé-Irvin

Councilman Scott Galvin

Councilwoman Kassandra Timothe, MPA

Councilman Pierre Frantz Charles, M.Ed.

_____	(Yes)	_____	(No)	Absent
<u>X</u>	(Yes)	_____	(No)	
<u>X</u>	(Yes)	_____	(No)	
<u>X</u>	(Yes)	_____	(No)	
<u>X</u>	(Yes)	_____	(No)	