

Key Civic Spaces | Proposed Implementation Schedule | **Timeline of Capital Improvement Projects**

| Priority* | Location Map Number** | Project Name | Cost | Years | Start | End |
|-----------|-----------------------|---|-------------|-------|---------|--------|
| | | (4) Café Corners | \$20,400 | 1 | Oct-14 | Oct-15 |
| 1, 2 | 7 | NE 8th Avenue Green Trail | \$1,844,175 | 2 | Oct-14 | Oct-15 |
| 3 | 6 | Griffing Park Amphitheater | \$750,000 | 1 | Oct-15 | Oct-16 |
| 4 | 2 | West Dixie Green Trail | \$262,600 | 2 | Oct-15 | Oct-16 |
| 5 | 3 | NE 8th Ave PPP Mixed Use Parking Garage | \$5,250,000 | 2 | Ongoing | |
| 6 | 5 | 5 Points Intersection | \$203,137 | 1 | Oct-16 | Oct-17 |
| 7 | 8 | MOCA Plaza/Civic Center Complex | TBD | 2 | Ongoing | |
| 8 | 4 | NE 125th St. Liberty Gardens Park | \$62,550 | 1 | Oct-16 | Jun-17 |
| 9 | 1 | NE 132nd Street Fountain | \$104,808 | 1 | Oct-16 | Jun-17 |
| | | | | | | |

* Priorities are subject to changes based on funding availability

** Refer to Key Civic Spaces Location Map

(4) Number of locations proposed